PRAG Meetings #1-8

e Purpose & Need Statement

e |dentify Universe of Alternatives

e Develop methodology for
screening the Universe of
Alternatives

e |dentify Preliminary Alternatives

e Screen Preliminary Alternatives

e |dentify Reasonable Alternatives

e Confirm Reasonable Alternatives

e Prepare for Scoping Meeting

March 2009 to
March 2010

Begin Agency
Pre-Assessment
consultation
(30 days)

Additional PRAG
Meetings
e Review Agency & Public

Scoping
Meeting

July 2010

Paia Relief Route Advisory Group &
The Environmental Review Process

Prepare Environmental
Impact Assessment (EIS)
Technical Studies:

e Aquatics & Water Quality
e Air Quality

e Archaeology

e Noise

PRAG #9

e Summarize Scoping Comments
e Confirm Reasonable Alternatives|=| e Economic

e Social Impact
e Botany
e Flora & Fauna

e Traffic

October 2010

Consultant to
Prepare & Release

Comments
e Review Technical Studies

e Screen for Preferred Action
> N

WE ARE HERE

Qaated: May 2011

. 4

Draft EIS
e Compare Alternatives

2011

Incorporate Agency &
Public Comments

45 day comment

-

period

a4
PRAG
Meeting

l

Consultant to Prepare Final EIS and
Record of Decision (ROD)




